Status of Project Schedule

May 18, 2005

Efforts in March/April/May 2005

Compiled Information to be used in

Alternatives Development and Analyses
Finalized Quarry Analysis and Field Exploration reports
Finalized Data Gaps, Selenium Summary, and Selenium
Treatment reports
Prepared draft report on salinity tolerance of fish
Prepared Fact Sheets for Public Outreach
Prepared plans for water, air, and fish analyses
Prepared draft Upper Basin Selenium report
Prepared draft and final Food Web and Selenium
Pathways report

Developing Inflows and Alternatives
Conducted Public Meetings and Technical
Workshops




Overall Schedule

May 2005
Jan-Aug 04 Sept-Dec 04 Jan-Juni05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06
Advisory Committee Support *
Scoping Process Complete g

Study Area/Baseline Conditions *
Additional Data (Se., Fish, Geo., Air Quality)
Water Budgets/Hydrology for Salton Sea
Data Gaps & Compile Data

No Action Alternative *

Public Outreach*

Analytical Methods*

Identify Conceptual Alternatives*

Select Final Alternatives and Prepare Feasibility Study*

Impact Assessment

Mitigation Measures

Cumulative Impact Assessment

Prepare Draft Ecosystem Management Plan

Prepare Draft Programmatic EIR

Conduct Public Review Process

Prepare Response to Comments

Prepare Final Ecosystem Management Plan

Prepare Final Programmatic EIR

Prepare Environmental Permit Information

File Notice of Determination

LEGEND ="*" Tasks Under Contract or Partially Under Contract

Efforts Planned for May-June 2005

Develop Detailed Descriptions of Wide
Range of Alternatives
Complete layouts of facilities and habitats
Cost estimates for capital and operations costs

Initiate preparation of Feasibility Study for Salton
Sea Ecosystem Restoration Plan

Additional Technical Work Group
meetings
Additional Public Meetings




